

Meeting Notes: Q1 2026 Product Roadmap Planning

Meridian Commercial Bank - Internal Document

doc_id:	MN-2026-01-002
document_type:	meeting_notes
department:	product
access_level:	internal
created_date:	2026-01-08

Attendees

Product Leadership, Engineering Leadership, Design, representatives from Retail Banking and Business Banking.

Agenda

1. Review Q4 2025 delivery against plan.
2. Q1 2026 priorities across product lines.
3. Cross-team dependency check.

Discussion

Q4 delivery review: Savings Goals (SPEC-savings-goals-feature) shipped on schedule in December. Self-Service Card Controls (SPEC-card-controls) shipped two weeks late due to additional work needed on the step-up verification integration with Identity Platform.

The ACH batch failure incident from December (INC-2025-12-19-003) was raised as a dependency risk for the Business Loan Application Portal (SPEC-business-loan-portal), since loan disbursement relies on the same ACH Batch Processor. Payments Platform confirmed the seasonal capacity fix is scheduled for completion by end of January, ahead of the loan portal's planned Q1 launch.

Q1 2026 priorities agreed: (1) Business Loan Application Portal MVP launch, (2) Mobile Instant Transfer (SPEC-mobile-instant-transfer) expansion to include recipient web-claim links, (3) continued hardening of card controls step-up flow.

Decisions

- Business Loan Application Portal MVP targeted for end of Q1 2026, contingent on ACH Batch Processor capacity fix landing first.
- Instant Transfer web-claim link feature moved from "under discussion" to committed Q1 scope.

Action Items

1. Payments Platform: confirm ACH capacity fix completion date to unblock Loan Portal launch planning.
2. Product: finalize Instant Transfer web-claim link requirements by end of January.
3. Design: begin Loan Portal underwriting queue UI review in February.